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2430 "E" Street, N. W.
Washington, D. C.
30 October 1953
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R e to your letters dated 27 October 1953 to
Mr, regarding Expediting Structural Steel and
Meeting Scheduled Completion Date,

Continued efforts should be made to expedite construction
progress. Perhaps a meeting between
end yourself would help to determine the facts regarding partiel
deliveries or steelworkers being available prior to complete
delivery of steel. Our negotiations, of course, are with the
General Contractor only, and both the General Contractor and
his Sub-contractor should be informed of this fact.

A firm demand must be made to the General Contractor to
have shop drawings as required submitted. The Contractor should
furnish a schedule for shop drawing submission for your spproval.
Such shop drawings as necessary and proposals forwarded to this

Office will receive priority action. Transmittal of such material
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to this Office should be accompanied by your definite recommendations.

Very truly yours,

25X1A%9a
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